
United States Environmental Protection Agency 

EPA New England 


One Congress Street, Suite 1100 

Boston, MA 02114-2023 


January 05, 2007 

To: J. Kilborn, EPA 
H. Inglis, EPA 
R. Howell, EPA (w/o attachments) 
D. Moore, USACE 
K.C. Mitkevicius, USACE 
S. Steenstrup, MA DEP (2 copies) 
S. Peterson, CT DEP 
A. Silfer, GE 
D. Gates, GE 
J.R. Bieke, Esquire, Goodwin Procter 
S. Messur, BBL 
D. Young, MA EOEA 
K. Munney, US Fish and Wildlife 
D. Mauro, META Environmental, Inc. 
R. Nasman, The Berkshire Gas Company

Mayor Ruberto, City of Pittsfield 

Commissioner of Public Works and Utilities, City of Pittsfield 

Public Information Repositories 


RE: December Monthly Report 
1.5 Mile Reach Removal Action 

GE-Pittsfield/Housatonic River Site 


Enclosed please find the December 2006 Monthly Report for the 1.5 Mile Reach Removal Action.  In 
accordance with the Consent Decree for the GE-Pittsfield/Housatonic River Site, the United States 
Environmental Protection Agency (EPA) is performing the 1.5 Mile Reach Removal Action, with General 
Electric funding a portion of the project through a cost sharing formula.   

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to 
assist in the design and construction of the Removal Action.  The USACE subsequently awarded a 
design-construct contract to Weston Solutions, Inc. (Weston).  Weston, with several subcontractors, will 
be performing the design and construction activities for the 1.5 Mile Reach Removal Action. 

In 2007, 1.5 Mile Reach Removal Action activities will continue.  However, because many 
components of the Removal Action are at or near completion, this will be the final monthly report 
for the 1.5 Mile Reach Removal Action. EPA will issue an Annual Report summarizing all 
activities performed in 2007. 

If you have any questions, please contact me at (413) 236-0969. 
Sincerely, 

Dean Tagliaferro 
1.5 Mile Reach Removal Action Project Manager 



1. Overview 

During December 2006, the Environmental Protection Agency (EPA), the United States Army
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s 
subcontractors continued restoration and demobilization activities on the 1.5 Mile Reach
Removal Action.  Activities associated with final clean up and demobilization were performed. 
In addition, transfer of non-TSCA materials from the stockpile management areas to an approved 
off-site facility was performed. 

2. Chronological description of tasks performed 

Refer to Figure 1 (2 maps) for an orientation of the 1.5 Mile Reach Removal Action.

By the end of November, final clean up activities and demobilization activities on the 1.5 Mile
Reach Removal Action were underway.  During the month of December, final clean up activities
on GE Lyman Street parking lot staging area, Building 63, Building 68, Building 65, and Area 
64 stockpile management area were performed.   

In addition during the month of December offsite transportation of the remaining decontaminated 
bin blocks and the jersey barriers was completed.  Also, activities associated with crushing of the 
jersey barriers and bin blocks that failed the decontamination requirements were completed.  The 
crushed jersey barriers and bin blocks were transported to Area 64 stockpile management area 
and slated for offsite disposal.  

The remaining non-TSCA materials from the Area 64D stockpile management areas were
transported to the Waste Management of New Hampshire-TREE, Rochester, N.H. on December
07, 2006 and December 11, 2006.  (See Table 1 for a summary of material transported to the 
Waste Management of New Hampshire-TREE, Rochester, N.H. during the month of December
2006.  During the month of December 2006, two equipment decontamination verification 
samples were collected.  

Finally, final demobilization of personal, equipment and supplies associated with the 1.5 Mile 
Reach Removal Action was completed.  

Once all of the clean up activities, the offsite disposal and the demobilization of equipment and 
supplies were completed, Building 63, Building 68, Building 65, and Area 64 stockpile 
management areas were inspected by EPA and GE and turned over to GE.  The Lyman Street 
parking lot will be inspected by EPA and GE in January 2007. 
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3. Sampling/test results received 

Table 2 contains results for the two equipment decontamination verification samples. 

4. Diagrams associated with the tasks performed 

Figure 1 (2 maps) displays the locations of the 1.5 Mile Reach Removal Action Phases including 
the layout of all excavation cells, permanent maintenance roads and other features.  

5. Reports received and prepared 

No reports were prepared or received during the month of December 2006. 

6. Photo documentation of activities performed 

N/A 

7. Brief description of work to be performed in 2007 

� Inspect the Lyman Street Parking Lot with GE and obtain GE’s concurrence that no 
further actions are required by EPA and GE has full use of the parking lot. 

� Issue 2006 Annual Restoration Report. 

� Finalize as-built drawings. 

� Coordinate the placement of Environmental Restrictions and Easements (EREs) on 
GE, State and City owned properties. 

� Remove the temporary security fencing on Fred Garner Park and return the use of the 
park to the City of Pittsfield. 

� Perform inspection, monitoring, and maintenance activities. 

� Conduct sediment sampling in the 1.5 Mile Reach in conjunction with GE’s sediment 
sampling in the ½ - Mile Reach. 
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� Prepare and finalize Final Completion Report, including a Post-Removal Site Control 
Plan. 

� Transfer responsibility for Post-Removal Site Control requirements to GE. 

8. Attachments to this report 

Table 1.  Quantity of non-TSCA Material Transferred to Waste Management of New Hampshire-
TREE, Rochester, N.H. during the month of December 

Table 2.   Equipment Decontamination Confirmation Wipe Sample Results 

Figure 1- 1.5 Mile Removal Action Site Map (2 maps) 
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Table 1 - Quantity of non-TSCA Material Transported to Waste Management of New Hampshire-

TREE, Rochester, N.H.


During the Month of December

December 2006 Monthly Report


GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA


(Results are reported in tons)


Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1) 

12/07/06 1777WMNH Site clean up Area 64D 32.14 
12/07/06 1778WMNH Site clean up Area 64D 34.30 
12/07/06 1779WMNH Site clean up Area 64D 31.00 
12/07/06 1780WMNH Site clean up Area 64D 30.41 
12/07/06 1781WMNH Site clean up Area 64D 31.57 
12/11/06 1782WMNH Site clean up Area 64D 31.98 
12/11/06 1783WMNH Site clean up Area 64D 32.29 
12/11/06 1784WMNH Site clean up Area 64D 31.48 
12/11/06 1785WMNH Site clean up Area 64D 32.83 
12/11/06 1786WMNH Site clean up Area 64D 28.16 

Total of Material Disposed 316.16 

Notes: 
(1) Net weights established at the disposal facility. 
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Preliminary analytical data 
Subject to verification 

Table 2 - Equipment Confirmatory Wipe Samples 
December 2006 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/100 cm2 ) 

Sample ID Date Collected 
Aroclor 1016, 1221, 

1232 & 1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-XI000467-0-6D29 29-Dec-06 ND(0.25) ND(0.25) ND(0.25) ND(0.25) ND(0.25) 
H2-XI000468-0-6D29 29-Dec-06 ND(0.25) ND(0.25) ND(0.25) ND(0.25) ND(0.25) 

Notes: 
PCB Action Level - 10.0 µg/100 cm2 

ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit. 
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